Date:_Qctober 20, 2003
Alaska Native Tribal Heaith Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Financial Assistance Sub-Award
Project No.: AN 02-G20

Project Location: Huslia, Alaska

Execution Date: October 14, 2003

The individuals below were sent a copy of this document:

Joyce Sam, Mayor, City of Huslia
Environmental Health Director, TCC
Dan Williams, DEHE, Anchorage
Devan Currier, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 09/17/03



Amendment No. 1 to the
Financial Assistance Sub-Award

A Primary Care Health Facilities Project Between:
The Alaska Native Tribal Health Consortium and
The City of Hushia, Alaska

Project No. AN 02-G20

October 2003



AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF HUSLIA, ALASKA

PROJECT NO. AN 02-G20

To complete this project, the ANTHC and the City of Huslia mutually agree to the terms and
conditions contamed in this Amendment.
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THE CITY OF HUSLIA: Date S. Joyce Sam
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City of Huslia
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A, INTRODUCTION
Throughout this Amendment these entities are referred to as follows:

Alaska Native Tribal Health Consortium = ANTHC
Financial Assistance Sub-Award = FSA

On July 8, 2002, the ANTHC and the City of Huslia executed an FSA authorized by the
Denali Commission to perform design studies and construction planning for a new health
clinic. The project was funded by the Denali Commission.

B. AMENDMENT TO REVISE PROJECT BUDGET AND FUNDING SOURCES TABLE

This project was originally awarded $86,600 to pay for design studies. This Amendment
will add $22,691, for a total award of $109,291 of design studies funding. The additional
funds will pay for enlarging the clinic’s prototype design by 630 square feet and changing
the design of the clinic’s heating system from forced air to hydronic.

The funds are derived from Denali Commission Financial Assistance Award Project No.
0071-DC-2002-124, Amendment No. 1, dated September 2002,
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A revised Project Budget and Funding Sources Table is provided below.

Project Budget and Funding Sources

Job Type «;2_ Unit | Denali Com.

Description Scope of Work Qty| Cost FY02 Total

DS: Design |Design and planning for

& Studies construction of new clinic 1 | LS 86,600 86,600 86,600

DS: Design |Enlarge clinic's prototype design

& Studies by 630 sg. ft. 1 | LS 16,420 16,420 16,420

DS: Design |Change design of clinic heating

& Studies system from forced air to hydronic 1 | LS 6,271 6,271 6,271
Total Project Cost $109,291} $109.291

Note: The numbers in this table have been rounded to the nearest dollar.
C. PROJECT ADMINISTRATION
There are no changes to the project management methodology.
This document constitutes Arnendment No. 1 to the FSA for the design studies and

construction planning of a new health clinic at the City of Huslia, Alaska. All other
sections of the original FSA remain in effect as agreed upon and executed.



